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Excavation ProgressExcavation Progress

Approximately 17,300 bcy have 
been excavated and stockpiled 
(Sep 20, 2013).  A total of 
22,300 bcy is anticipated to be 
removed (not including step-removed (not including step-
outs and/or benching). 
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RURU--C5C5

• 100% of excavations within RU-C5 have been100% of excavations within RU C5 have been 
excavated and confirmation sampled

• 1,847 bank cubic yards (bcy) have been 
t d ( l d 1 059 b ) i l diexcavated (planned 1,059 bcy), including 

benching for 10-3, 10-4, 10-5 and 11-2, and 
volumes for step-out locations at 10-3, 10-5, and p , ,
11-2

• All confirmation sample data now below cleanup 
goals backfill using clean import fill plannedgoals – backfill using clean import fill planned

Hunters Point Naval Shipyard BCT Meeting – September 26, 2013 4



RURU--C5 Excavation 10C5 Excavation 10--33
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RURU--C5 Excavation 10C5 Excavation 10--3 (cont’d)3 (cont’d)

At 10-3:
Th l ti d d t t• Three locations needed step-outs:

Site Type Depth (ft) PAHs Metals TPHs OCP PCB
10‐3 B04 10 ok Mn 2,570 mg/kg ok ok ok10 3 B04 10 ok Mn 2,570 mg/kg ok ok ok
10‐3 SW03 7 ok ok tTPH 7,184.3 mg/kg ok ok
10‐3 SW05 3 ok Mn 1,590 mg/kg ok ok ok

Three locations were over excavated (approx 80 cy)• Three locations were over-excavated (approx 80 cy) -
Confirmation samples now below cleanup goal:

Site Type Depth (ft) PAHs Metals TPHs OCP PCBSite Type Depth (ft) PAHs Metals TPHs OCP PCB
10‐3 B06 11 ok ok ok ok ok
10‐3 SW19 7 ok ok ok ok ok
10‐3 SW20 3 ok ok ok ok ok
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RURU--C5 Excavation 10C5 Excavation 10--3 3 
Below Cleanup GoalsBelow Cleanup Goalspp
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RURU--C5 Excavation 10C5 Excavation 10--44

At 10-4: 
• No step-outs 

needed. All sidewall 
samples below 
cleanup goals
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RURU--C5 Excavation 10C5 Excavation 10--55
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RURU--C5 Excavation 10C5 Excavation 10--5 (cont’d)5 (cont’d)

At 10-5:
O l ti d d t t• One location needed a step-out:

Site Type Depth (ft) PAHs TPHs

10‐5 SW03 8 ok tTPH 8,925 mg/kg

h l d ( )• The location was over-excavated (approx 16 cy) -
Confirmation sample now below cleanup goal:

Site Type Depth (ft) PAHs TPHs

10‐5 SW05 8 ok ok
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RURU--C5 Excavation 10C5 Excavation 10--5 5 –– Below Cleanup Below Cleanup 
GoalsGoals

Hunters Point Naval Shipyard BCT Meeting – September 26, 2013
11



RURU--C5C5

Excavation at 10-3, RU-C5 looking southeast 
– July 18, 2013

Excavation at 10-5, RU-C5 looking 
west – July 26, 2013
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RURU--C1C1

9 757 bcy have been excavated as of 9/18 (planned• 9,757 bcy have been excavated as of 9/18 (planned 
14,715 bcy)

• COS-2-1 excavation footprint has been completed. p p
Results are below clean-up goals – backfill planned

• Excavation 22-1 excavation footprint nearing 
completion Confi mation samples collected p to othecompletion.  Confirmation samples collected up to other 
contractor’s RCA that abuts the southwest portion of the 
excavation (sample results pending) 
– Oily material at corner of Bldg 214 and 231 to be excavated in 

phases
– Lateral and vertical step-out excavation decisions pending p p g

sample results
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RURU--C1 Excavation COSC1 Excavation COS--22--11
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RURU--C1 Excavation 22C1 Excavation 22--11

Bldg 253 Bldg 281

Excavation between Buildings 231 
(not shown on photo) and 253 at ( p )
Excavation 22-1 looking 
southwest – August 19, 2013
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RURU--C1 Excavation 22C1 Excavation 22--11

Bldg 253Bldg 214 Bldg 231g

P i i f E ti 22 1 f i t S t b 2013TPH observed Panoramic view of Excavation 22-1 facing east – September 2013TPH observed
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RURU--C4C4

• 386 bcy excavated as of 9/18 (planned 3,398 bcy)
• 24-6 excavation footprint has been completed and sampled; additional step-6 a a o oo p a b o p d a d a p d; add o a p

out excavations are planned based on confirmation sample results 
(manganese, copper)

• Three excavations are still in other contractor’s RCA – to be completed once 
d l ll d darea is radiologically down-posted

Areas still behind RCA fence
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RURU--C4 Excavation 24C4 Excavation 24--66
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Excavation 24-6 footprint looking south; over-excavations planned – September 9, 2013
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Building 241Building 241

• 2 292 bcy excavated as of 9/18 (planned 3 046 bcy)• 2,292 bcy excavated as of 9/18 (planned 3,046 bcy)
• 18-1 footprint has been excavated and cleared –

confirmation samples met cleanup goals
• Bedrock was encountered when excavating 18-3 

(anticipated)
18 3 f t i t i id f B ildi 241 h b• 18-3 footprint inside of Building 241 has been 
excavated and cleared – confirmation samples within 
the building footprint met cleanup goals.  Excavation g p p g
outside building still underway

• Excavation of 18-2 footprint planned - westbound 
traffic along Spear Ave will require temporary traffictraffic along Spear Ave will require temporary traffic 
detour
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Building 241 Excavation 18Building 241 Excavation 18--11

18-1 excavation complete;  
looking south near 
Building 217 –
September 4, 2013
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Building 241 Excavation 18Building 241 Excavation 18--33

Excavation 18-3 within Building 241 looking 
northwest – September 5, 2013

Exposed bedrock at excavation 18-3 looking west 
– September 18, 2013
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Building 241Building 241

Excavation 18-1 stockpiling between Buildings 241 
and 217 looking southwest – September 4, 2013

Tarped dump truck with Parcel C excavated soil –
September 18, 2013
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What’s NextWhat’s Next

C ti ti f 22 1 d• Continue excavation of 22-1 and over-
excavate locations as needed when 
confirmation sample results are received

• Commence backfilling of excavations that 
meet cleanup goals (starting in RU-C5)
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ScheduleSchedule

Activity Date

Complete Excavation of RU-C4 September – October 2013Complete Excavation of RU C4 
and Over-excavations As Needed

September October 2013

Import Clean Backfill September – October 2013

Placement of Backfill and Site October November 2013Placement of Backfill and Site 
Restoration

October – November 2013

Continue Concrete Coring and 
Well Install

September – November 2013
Well Install
SVE System Assembly and Install October – December 2013

Baseline Groundwater Sampling November 2013

Remedial Injection Bio and ZVI December 2013/January 2014
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Post-injection Groundwater 
Sampling

(est.) March 2014
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